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DAD B776/777 Decommissioning

1DD4201000 B776/777 Set 42 Planning and Engineering 26| 22MAY00 30JUNOO

1DD4501000 B776/777 Set 45 Planning and Engineering 56| 30MAY00 24AUG00 .

1DD4401000 B776/777 Set 44 Planning and Engineering 67| 03JULOO 170CT00 1

1DD3401000 B776/777 Set 34 Planning and Engineering 67| 25AUG00 12DEC00

1DD7301000 B776/777 Set 73 Planning and Engineering 67| 180CT00 05FEBO1 L

1DD0301000 B776/777 Set 03 Planning and Engineering 67| 13DEC00 28MARO1 L

1DD7302000 B776/777 Set 73 Proj Specif Long Lead Procurem't 64| 06FEBO1 15MAY01 L

1DD0302000 B776/777 Set 03 Proj Specif Long Lead Procurem't 65| 29MARO01 11JUL01 L

1DD7303000 B776/777 Set 73 Isolation and Containment 2| 16MAY01 17MAY01 |

1DD7304000 | B776/777 Set 73 Dismantlement Tasks 13)  18MAYOL 07JUNOL i

1DD7203000 B776/777 Set 72 Isolation and Containment 4| 11JUNO1 14JUNO1 I

1DD7204000 | B776/777 Set 72 Dismantlement Tasks 16|  15JUNOL 113UL01 L]

1DD0303000 B776/777 Set 03 Isolation and Containment 14)  12JUL01 01AUG01 L

1DD0304000 | B776/777 Set 03 Dismantlement Tasks 18|  02AUGOL 20AUGOL i

1DD5204000 | B776/777 Set 52 Dismantlement Tasks 44| 30AUGOL 07NOVOL L

1DD8404000 | B776/777 Set 84 Dismantlement Tasks 258/ 08NOVOL 30DEC02 I

1DD5003000 B776/777 Set 50 Isolation and Containment 3| 31DEC02 06JANO3

1DD5004000 | B776/777 Set 50 Dismantlement Tasks 14| 07JANO3 27JANO3

1DD8208000 | Decontaminate B776/777 245 28JANO3 23FEBO4 I

1DD8003000 | B776/777 Set 80 Isolation and Containment 44|  24FEBO4 30APRO4 L

1DDB004000 | B776/777 Set 80 Dismantlement Tasks 203| 03VAYO4 | 23MARCS I

1DD8214000 | Set 82 Demolish B776/777 and Out Buildings 137|  24MAR05 270CT05 ﬂ

1DD8215000  |Remove all B776/777 Project Foundations 112| 280CT05 26APROG L
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